
Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

Unit
----------
L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L. Sum

Project Manager:

AML Director:

Grant & Contracts:

Amount

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$4,138.96
$30,147.48

$0.00
$0.00
$0.00

$34,286.44

$49,988.57

Total To Date
Quantity

0.8
1

8150
820000

10000
3400

73
7950

49
0
0

Total CO.

Current Invoice
Quantity

28
5958

Change Order(s)

AMOUNT DUE

Amount

$11,861.14
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$12,070.00
$10,790.86
$40,227.00
$17,478.30

$0.00
$0.00

$1,089,968.56

$92,715.43

$1,182,683.p9

INVOICE: 	 012

Project: 	 COLUMBUS PHASE 9
Project No.: 	 08160

Contractor: 	 Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: 	 AM-562-08
Date of Invoice: 	 12/01/08
Dates Service Rendered: 	 11/17/08 to 11/26/08

Spec No.

(1)
(2)

(3)
(4)

(5)
(6)

(7)
(8)

(9)
(10)
(11)

Bid Amount
-----

$14,826.42
$70,678.26
$16,463.00

$885,600.90
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$15,314.48

Previous Invoices
Quantity

0.80
1.00

8150.00
820000.00

10000.00
3400.00

45.00
1992.00

49.00

Amount
--------------

$11,861.14
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$12,070.00
$6,651.90

$10,079.52
$17,478.30

$0.00
$0.00

$1,055,682.12

$42,726.86

$1,098,408,98

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Original Contract

Change Orders (+)
Change Orders (-)
Grand Total

Contract Balance

$1,160,963.04 4).

$92,715.43 	 Change Order(s)
($55,680.00)

$1,197,998.47

Amount Paid

Please Note: Change Order Reduced By $55,680.00 ($5,680 less manure & $50,000 force account not used)

jghamre
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CONTRACTOR PRODUCTION FIGURES

Project: ...N. ict sot. 6 t.o. , 6 6.5  .. I 

Contractor:	 G•r Ai_ -1-e c IN ,C......t.pc,_,,,,,7 

Submittal Number:	 ...V6.1 t.) . di- (Z. 

From: 	No %I . 1 7/ 260% through:  Abo.. 24./ Zc.)o F 

a-4.0m, Equipment Description Operating Hrs. Avg. Cycle Time 	Avg. Load Capacity 	 Job Eff. Factor

(-7) Sem_r-.47.- 1r 	 97. sr 	 3sr, ?
(g_ ) pSa"^^ kk-ce..a«Sa-oe, 7 5-, 5---7 7.A. Ns 5-  f rd. 3 7:4,36 	y

C.. II c....te • &"-le.r- 	 inP; .5-7 •

— 417071-1... 	 5-.6

The Contractor's signature certifies the accuracy and completeness of these estimated production figures.

6-44(_ +ectN, Co „4.4..pet,,, 
Contractor

Contr tor Signature

//— 6 0 2 

Est. Volume Moved

Date



PSR04411 	 07160 	 10/31/2008 	 11/5/2008 683020 	 9000 	 R0441 	 40870 	 147234.760 0000003718 GRATECH CO LTD 00002369
PSR04412 	 08160 	 6/30/2008 	 7/2/2008 683020 	 9000 	 R0442 	 40870 	 62188.010 0000003718 GRATECH CO LTD 00002144
PSR04412 	 08160 	 7/15/2008 	 7/16/2008 683020 	 9000 	 R0442 	 40870 	 105377.030 0000003718 GRATECH CO LTD 00002195
PSR04412 	 08160 	 7/30/2008 	 7/30/2008 683020 	 9000 	 R0442 40870 	 93422.630 0000003718 GRATECH CO LTD 00002208
PSR04412 	 08160 	 8/11/2008 	 8/13/2008 683020 	 9000 	 R0442 	 40870 	 64678.150 0000003718 GRATECH CO LTD 00002246
PSR04412 	 08160 	 8/26/2008 	 8/28/2008 683020 	 9000 	 R0442 	 40870 	 35654.590 0000003718 GRATECH CO LTD 00002261
PSR04412 	 08160 	 9/9/2008 	 9/10/2008 683020 	 9000 	 R0442 	 40870 	 53519.550 0000003718 GRATECH CO LTD 00002268
PSR04412 	 08160 	 9/23/2008 	 9/24/2008 683020 	 9000 	 R0442 	 40870 	 147179.310 0000003718 GRATECH CO LTD 00002304
PSR04412 	 08160 	 10/7/2008 	 10/8/2008 683020 	 9000 	 R0442 	 40870 	 177977.280 0000003718 GRATECH CO LTD 00002341
PSR04412 	 08160 	 10/21/2008 	 10/22/2008 683020 	 9000 	 R0442 	 40870 	 130502.040 0000003718 GRATECH CO LTD 00002353
PSR04412 	 08160 	 11/18/2008 	 11/20/2008 683020 	 9000 	 R0442 	 40870 	 80675.610 0000003718 GRATECH CO LTD 00002394



Contractor Payment Requests
2008 Columbus Phase VIII

Gratech Company, Ltd
Contract AM-562-08

Pay 1 : For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price
	

%

0.80
0.35
1250

21356

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY
Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

$11,861.14
$24,737.39
$2,525.00

$23,064.48
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

0.80
0.35

1250.00
21356.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

$11,861.14
$24,737.39
$2,525.00

$23,064.48
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

	

$14,826.42 	 80.00%

	

$70,678.26 	 35.00%

	

$16,463.00 	 15.34%

	

$885,600.00 	 2.60%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

Total This Invoice 	 $62 188.01 
	

$62,188.01 	 $1,160,963.04 	 5.36%

Pay 2 : For Commission Meeting of 7-16-08
Dates of Service: July 1-11, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.40 	 $28,271.30 	 $70,678.26 	 40.00%
Topsoil Salvage CY 	 1850 	 $2.02 	 $3,737.00 	 3100.00 	 $6,262.00 	 $16,463.00 	 38.04%
Dirt Work CY 	 90839 	 $1.08 	 $98,106.12 	 112195.00 	 $121,170.60 	 $885,600.00 	 13.68%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 1111.172-11 	 $167,565.04 	 $1,160,963.04 	 14.43%

Pay 3 : For Commission Meeting of 7-30-08
Dates of Service: July 14-28, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.45 	 $31,805.22 	 $70,678.26 	 45.00%
Topsoil Salvage CY 	 260 	 $2.02 	 $525.20 	 3360.00 	 $6,787.20 	 $16,463.00 	 41.23%
Dirt Work CY 	 82744 	 $1.08 	 $89,363.52 	 194939.00 	 $210,534.12 	 $885,600.00 	 23.77%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $93.422.63
	

$260,987.67 	 $1,160,963.04 	 22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.50 	 $35,339.13 	 $70,678.26 	 50.00%
Topsoil Salvage CY 	 100 	 $2.02 	 $202.00 	 3460.00 	 $6,989.20 	 $16,463.00 	 42.45%
Dirt Work CY 	 56428 	 $1.08 	 $60,942.24 	 251367.00 	 $271,476.36 	 $885,600.00 	 30.65%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 164.51.13-1.5. 	 $325,665.83 	 $1,160,963.04 	 28.05%

Pay 5 : For Commission Meeting of 8-27-08
Dates of Service: August 11-22, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price OA

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 0.55 	 $38,873.04 	 $70,678.26 	 55.00%
Topsoil Salvage CY 	 2944 	 $2.02 	 $5,946.88 	 6404.00 	 $12,936.08 	 $16,463.00 	 78.58%
Dirt Work CY 	 24235 	 $1.08 	 $26,173.80 	 275602.00 	 $297,650.16 	 $885,600.00 	 33.61%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%

Total This Invoice 	 $35.654.59
	

$361,320.42 	 $1,160,963.04 	 31.12%

Pay 6 : For Commission Meeting of 9-10-08
Dates of Service: August 28 to September 5, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY
Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00

$3,075.00

$0.00
$3,533.91

$0.00
$49,985.64

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

0.80
0.60

6404.00
321885.00

0.00
0.00
0.00
0.00
0.00
0.06
0.00

$11,861.14
$42,406.96
$12,936.08

$347,635.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

	

$14,826.42 	 80.00%

	

$70,678.26 	 60.00%

	

$16,463.00 	 78.58%

	

$885,600.00 	 39.25%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

0.05

46283

Total This Invoice 	 §53 519.55 .
	 $414,839.97 	 $1,160,963.04 	 35.73%

Pay 7 : For Commission Meeting of 9-24-08
Dates of Service: September 8-19, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY
Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

	

$14,826.42 	 $0.00

	

0.05 	 $70,678.26 	 $3,533.91

	

$2.02 	 $0.00

	

133005 	 $1.08 	 $143,645.40

	

$2.48 	 $0.00

	

$3.55 	 $0.00

	

$147.82 	 $0.00

	

$5.06 	 $0.00

	

$356.70 	 $0.00

	

$50,000.00 	 $0.00

	

$3,075.00 	 $0.00

0.80
0.65

6404.00
454890.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

$11,861.14
$45,940.87
$12,936.08

$491,281.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

	

$14,826.42 	 80.00%

	

$70,678.26 	 65.00%

	

$16,463.00 	 78.58%

	

$885,600.00 	 55.47%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

Total This Invoice 	 $147.179.31 
	

$562,019.29 	 $1,160,963.04 	 48.41%



omission Meeting of 10-8-08
ice: September 22-October 3, 2008

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

,ation LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
r Management 	 0.2 	 $70,678.26 	 $14,135.65 	 0.85 	 $60,076.52 	 $70,678.26 	 85.00%

,soil Salvage CY 	 412 	 $2.02 	 $832.24 	 6816.00 	 $13,768.32 	 $16,463.00 	 83.63%

	

,rt Work CY 	 141510 	 $1.08 	 $152,830.80 	 596400.00 	 $644,112.00 	 $885,600.00 	 72.73%
4oil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $10,178.59 	 $10,178.59 	 1.00 	 $10,178.59
Total This Invoice 	 $177.977 28 	 $739,996.57 	 $1,160,963.04 	 63.74%

Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail

Pay 9: For Commission Meeting of 10-22-08
Dates of Service: October 6-17, 2008

	

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.1 	 $70,678.26 	 $7,067.83 	 0.95 	 $67,144.35 	 $70,678.26 	 95.00%
Topsoil Salvage CY 	 1334 	 $2.02 	 $2,694.68 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 98760 	 $1.08 	 $106,660.80 	 695160.00 	 $750,772.80 	 $885,600.00 	 84.78%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $14,078.73 	 $14,078.73 	 2.00 	 $24,257.32
Total This Invoice 	 $130.502.04 	 $870,498.60 	 $1,160,963.04 	 74.98%

Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.

Pay 10: For Commission Meeting of 11-05-08
Dates of Service: October 20-31, 2008

	

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.05 	 $70,678.26 	 $3,533.91 	 1.00 	 $70,678.26 	 $70,678.26 100.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 122783 	 $1.08 	 $132,605.64 	 817943.00 	 $883,378.44 	 $885,600.00 	 99.75%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $11,095.21 	 $11,095.21 	 3.00 	 $35,352.53
Total This Invoice 	 $147.234 76 	 $1,017,733.37 	 $1,160,963.04 	 87.66%

Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

Pay 11: For Commission Meeting of 11-20-08
Dates of Service: November 3-14, 2008

	

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price 	 %

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 $70,678.26 	 $0.00 	 1.00 	 $70,678.26 	 $70,678.26 100.00%
Topsoil Salvage CY 	 $2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 2057 	 $1.08 	 $2,221.56 	 820000.00 	 $885,600.00 	 $885,600.00 100.00%
Soil Amendment CY 	 10000 	 $2.48 	 $24,800.00 	 10000.00 	 $24,800.00 	 $24,800.00 100.00%
Manure Handling 	 3400 	 $3.55 	 $12,070.00 	 3400.00 	 $12,070.00 	 $17,750.00 	 68.00%
Scarification Ac 	 45 	 $147.82 	 $6,651.90 	 45.00 	 $6,651.90 	 $10,790.86 	 61.64%
Topsoil Handling 	 1992 	 $5.06 	 $10,079.52 	 1992.00 	 $10,079.52 	 $40,227.00 	 25.06%
Fert. & Seeding Ac 	 49 	 $356.70 	 $17,478.30 	 49.00 	 $17,478.30 	 $26,752.50 	 65.33%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $7,374.33 	 7 3 	 4.00 	 $42,726.86
Total This Invoice 	 $80.675.61 	 $1,098,408.98 	 $1,160,963.04 	 94.61%

Change Order in amount of $7374.33 issued 11-14-08 for a tonal spoil leveling, soil amendment, haulroad grading, culvert placement
and to extend performance period for fertilizing and seeding until spring 2009.



il -I	 1

'717

?)-/ S77 	 (-I /-"f7 ;1

Pay 8: For Commission Meeting of 10-8-08
Dates of Service: September 22-October 3, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14
Water Management 	 0.2 	 $70,678.26 	 $14,135.65 	 0.85 	 $60,076.52
Topsoil Salvage CY 	 412 	 $2.02	 $832.24 	 6816.00	 $13,768.32
Dirt Work CY 	 141510 	 $1.08 	 $152,830.80 	 596400.00 	 $644,112.00
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00
Manure Handling 	 $3.55	 $0.00 	 0.00 	 $0.00
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00
Change Order 	 1 	 $10,178.59 	 $10,178.59 	 1.00 	 $10,178.59
Total This Invoice 	 $177.977.28 	 $739,996.57

	

$14,826.42 	 80.00%

	

$70,678.26 	 85.00%

	

$16,463.00 	 83.63%

	

$885,600.00 	 72.73%

	

$24,800.00 	 0.00%

	

$17,750.00 	 0.00%

	

$10,790.86 	 0.00%

	

$40,227.00 	 0.00%

	

$26,752.50 	 0.00%

	

$50,000.00 	 0.00%

	

$3,075.00 	 0.00%

	

$1,160,963.04 	 63.74%
Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail

Pay 9: For Commission Meeting of 10-22-08
Dates of Service: October 6-17, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

Mobilization LS 	 $14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%
Water Management 	 0.1 	 $70,678.26 	 $7,067.83 	 0.95 	 $67,144.35 	 $70,678.26 	 95.00%
Topsoil Salvage CY 	 1334 	 $2.02 	 $2,694.68 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%
Dirt Work CY 	 98760 	 $1.08 	 $106,660.80 	 695160.00 	 $750,772.80 	 $885,600.00 	 84.78%
Soil Amendment CY 	 $2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%
Manure Handling 	 $3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%
Scarification Ac 	 $147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%
Topsoil Handling 	 $5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%
Fert. & Seeding Ac 	 $356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%
Force Account LS 	 $50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%
Clean Up LS 	 $3,075.00 	 $0.00 	 0.00 	 $0.00 	 $3,075.00 	 0.00%
Change Order 	 1 	 $14,078.73 	 $14,078.73 	 2.00 	 $24,257.32
Total This Invoice 	 ;130.502.04 	 $870,498.60 	 $1,160,963.04 	 74.98%

Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.

Pay 10: For Commission Meeting of 11-05-08
Dates of Service: October 20-31, 2008

Item
	

Units 	 Unit Price 	 Total 	 Cumulative Units Cumulative $$ 	 Bid Price

	

$14,826.42 	 $0.00 	 0.80 	 $11,861.14 	 $14,826.42 	 80.00%

	

0.05 	 $70,678.26 	 $3,533.91 	 1.00 	 $70,678.26 	 $70,678.26 100.00%

	

$2.02 	 $0.00 	 8150.00 	 $16,463.00 	 $16,463.00 100.00%

	

122783 	 $1.08 	 $132,605.64 	 817943.00 	 $883,378.44 	 $885,600.00 	 99.75%

	

$2.48 	 $0.00 	 0.00 	 $0.00 	 $24,800.00 	 0.00%

	

$3.55 	 $0.00 	 0.00 	 $0.00 	 $17,750.00 	 0.00%

	

$147.82 	 $0.00 	 0.00 	 $0.00 	 $10,790.86 	 0.00%

	

$5.06 	 $0.00 	 0.00 	 $0.00 	 $40,227.00 	 0.00%

	

$356.70 	 $0.00 	 0.00 	 $0.00 	 $26,752.50 	 0.00%

	

$50,000.00 	 $0.00 	 0.00 	 $0.00 	 $50,000.00 	 0.00%

	

$3,075.00 	 $0.00 	 0.00 	 $0.00
	

$3,075.00 	 0.00%
	1 	 $11,095.21 	 $11,095.21 	 3.00 	 $35,352.53 	 --■

$147.234.76,,,. 	 _„tf, 0.1.7,737 	 $1,160,963.04
	

87.66%
Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY
Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice
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